Monthly Report Template for COMPETE Grantees

Grantee: Kyela College for Skills and Technology (KCoST) Report for the month of: July, 2012

Based on your grant agreement implementation timeline, please highlight the activities you have

accomplished over the past month.

Activity
(Indicated as Tasks in the Project

Proposal)
Activities should be directly in-line with your
grant agreement

Activity Status

If the activity has been accomplished, please give
results. If the activity has not been accomplished,
please provide an explanation.

Task 1: Equipment Search

Completed April, 2012

Task 2: Stakeholders’ Workshop1

Completed April, 2012

Task 3: Course Advertisement

Completed July, 2012

Task 4: Equipment Procurement

e Procurement of learning machinery

Completed April, 2012

e Procurement of teaching materials

Completed April, 2012

e Generator

Completed May, 2012

Task 5: Installation of Equipment

Construction of the hut for the generator has not
yet been done. It is expected to start time in
August, 2012. (partially completed)

Task 6: Course Materials

The course materials prepared so far are those
of individual teaching staff particularly guest
lecturers from the University of Dar es Salaam
who acts as mentor to the Trainee Tutors. Most
of these course materials are on power point




format (Ongoing)

Task 7: Conduct Training

o Admission of students for the year 2012

The activity is Completed and closed

e Course delivery

Teaching of the 2012 batch started in January,
2012 and will last for nine months

Ongoing

e Preparation and production of training
manuals

Ongoing

Task 8: Visitation -staff

KCoST staff mainly guest lecturers from
University will be visiting Students on Industrial
Training in Morogoro, Tanga and Arusha as part
of the supervision to check whether they are
following the training as required and if there
are any problems with host companies which
then the supervisor will try to resolve. (ongoing)

Task 9: Visitation -students

o Sunflag Textile Mill in Arusha-25 students

e MeTL’s 21t Centaury Textile Mill in
Morogoro-15 students

e MeTL’s 21%t Centaury Textile Mill in
Tanga-18 students

e The activity is ongoing and will end on 24-
08-2012)

Task 10: Programme accreditation

Advance copies of the curricula have been
submitted to NACTE (Partially completed)

Task 11: Textile Cluster formation

Only one cluster has been formed and more will
follow towards the end of the project
(November-December, 2012)

Task 12: Training of Trainers

This activity is planned to take place during the
last two months of the project

Task 13: Course evaluation

This  activity has partially started by
commissioning a consultant to prepare a
business plan. Some of the issues that would be
covered during the evaluation will feature in this
exercise.

Task 14: Stakeholders workshop2

This activity is planned to take place during last
quarter of the project




Attachments:

Additional comments or results: The project delivery is on schedule



